CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
PK0402 THOMAS L. JAMES IMPROVEMENTS
DESCRIPTION

Develop the site as a gathering place and neighborhood park for the Belknap-Brookside community. Include an identification
sign, walking path creek overlook, benches, drinking fountain, irrigation and landscaping.

PROJECT MANAGER (S) CONSULTANT (S) KGA DEFOREST
Joe Chesser, Parks Assistant Director/owner
Ross Woodfin, PW Project Manager CONTRACTOR (S)

BUDGET AMOUNT  $125,000

PROJECT COSTS BUDGET ACTUAL

Preliminary Engineering s _ - :
Report N, 3 .
| Land/Right-of-Way | | & | Thomas L. James
| Design/Surveying | 15,000 | 17,880 | Chmki=" Park

| Construction ‘ 100,000 |

| Equipment and Furniture ’ |

| Contingency ‘ 10,000 |

ToTAL COSTS 125,000 ’

PROPOSED REVISED ACTUAL

PROJECT SCHEDULE DATE DATE DATE

Preliminary Engineering

Report 04/04-06/04 | 05/04-07/04
| Land/Right-of-Way | | |
| Design/Surveying | 07/04-11/04 | 08/04-12/04 |
| Construction | 01/05-06/05 | 02/05-07/04 |

| Equipment & Furniture ‘ ‘ ‘

COMMENTS

PROGRESS PHOTO

5/10/04
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